COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/10/2007

ESTIMATE SUMMARY 21:18:46
CONTID: C15109 ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 15109-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 296.( DAYS TIME ALLOW: 10/31/2( FIXED COMPLETION DAT
Smith Fork Bridge PERCENT TIME: 95.79 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAI
PROJECT NO: BR 092A-019
Smith Fork Bridge
NAME OF ROAD: 092A
PROJECT COUNTIES: DELTA
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 12/10/2007 DATE TIME STARTED 12/27/2006
225 UNION BLVD. SUITE 500 DATE LET 11/30/2006 DATE WORK BEGAN  02/21/2007
DATE AWARDED 12/05/2006 DATE TIME STOPPED 10/18/2007
DATE CONTRACT EXECUTED 12/27/2006 DATE ACCEPTED 10/18/2007
LAKEWOOD CO 80228 303-795-2582 DATE NOTICE TO PROCEED 12/27/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,102,600.32 PARTICIPATING $ 1,091,310.76 S 40,654.40
AWARD PROJECT AMT: & 1,047,081.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 98.98% TOTAL EARNINGS 1,091,310.76 40,654.40
FUNDS AVAILABLE: $ 11,289.56 STOCKPILED MATERIALS 0.00 =2,956.92
GROSS EARNINGS 1,091,310.76 37,697.48
TOTAL CLAIMS: $ 0.00 RETAINAGE -15,706.22 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,075,604.54 37,697.48
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,075,604.54 37,697.48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 37,697.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT :

CAT NOO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202-00090

202-00220

202-00240

203-00060

203-01500

203-01597

207-00205

208-00005

208-00020

208-00045

210-00810

C15109
15109-BID
BR 092A-019
ITEM
DESCRIPTION

ROADWAY

REMOVAL OF DELINEATOR

REMOVAL OF ASPHALT MAT

REMOVAL OF ASPHALT MAT (PLANING)

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

BLADING

POTHOLING

TOPSOIL

EROSION LOG

SILT FENCE

CONCRETE WASHOUT STRUCTURE

RESET GROUND SIGN

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE

11.000
EACH

25.00000

1,419.000
SY

5.00000

143.000
SY

25.00000

1,015.000
CYy

20.00000

4.000
HOUR

160.00000

10.000
HOUR

150.00000

150.000
cYy

15.00000

186.000
LF

8.00000

215.000
LF

3.25000

1.000
EACH

1,300.00000

1.000
EACH

600.00000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

11.000
0.000
11.000

1,419.000
0.000

1,419.000

143.000
0.000
143.000

1,015.000
0.000

1,015.000

4.000

4.000

5.000
5.000
10.000

150.000
0.000
150.000

186.000
0.000
186.000

215.000
0.000
215.000

1.000
0.000

0.000
1.000

ESTIMATE RUN 12/10/2007

AMOUNT
THIS
PERIOD

640.

750.

.00

.00

.00

.00

00

00

.00

.00

.00

.00

.00

21:18:46

CUMULATIVE
AMOUNT

275.

7,095.

3,575.

20,300.

1,500.

2,250.

1,488.

698.

1,300.

Page 2

00

00

00

00

.00

00

00

00

75

00

.00



CONTID: C15109 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15109-BID ESTIMATE RUN 12/10/2007
PROJECT: BR 092A-019 ESTIMATE NO: 0008 21:18:46

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-04010 ADJUST MANHOLE 4.000 4.000
EACH 0.000 0.00
1,400.00000 4.000 5,600.00
0065 210-04050 ADJUST VALVE BOX 3.000 3.000
EACH 0.000 0.00
1,000.00000 3.000 3,000.00
0070 212-00006 SEEDING (NATIVE) 0.240 0.240
ACRE 0.000 0.00
13,000.00000 0.240 3,120.00
0075 213-00004 MULCHING (WEED FREE STRAW) 0.080 0.080
ACRE 0.000 0.00
14,000.00000 0.080 1,120.00
0080 213-00061 MULCH TACKIFIER 8.000 8.000
1B 0.000 0.00
25.00000 8.000 200.00
0085 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 880.000 880.000
SY 0.000 0.00
18.00000 880.000 15,840.00
0090 304-06007 AGGREGATE BASE COURSE (CLASS 6) 531.000 531.000
cy 0.000 0.00
45.00000 531.000 23,895.00
0095 304-07000 AGGREGATE BASE COURSE (CLASS 7) 53.000 53.000
TON 0.000 0.00
40.00000 53.000 2,120.00
0100 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
695.00000 0.000 0.00
0105 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 535.590 535.590
TON 0.000 0.00
125.00000 535.590 66,948.75
0110 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 29.670 29.670
TON 0.000 0.00
900.00000 29.670 26,703.00



CONTID: C15109 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15109-BID ESTIMATE RUN 12/10/2007
PROJECT: BR 092A-019 ESTIMATE NO: 0008 21:18:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
9.00000 0.000 0.00
0120 506-00224 RIPRAP (24 INCH) 160.000 160.000
cY 0.000 0.00
85.00000 160.000 13,600.00
0125 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 206.000 206.000
LF 0.000 0.00
25.00000 206.000 5,150.00
0130 606-02005 *END ANCHORAGE (FLARED) 4.000 4.000
EACH 0.000 0.00
2,400.00000 4.000 9,600.00
0135 607-11525 FENCE (PLASTIC) 542.000 542.000
LF 0.000 0.00
3.00000 542.000 1,626.00
0140 612-00001 DELINEATOR (TYPE I) 6.000 6.000
EACH 0.000 0.00
25.00000 6.000 150.00
0145 612-00003 DELINEATOR (TYPE III) 2.000 2.000
EACH 0.000 0.00
30.00000 2.000 60.00
0150 625-00000 *CONSTRUCTION SURVEYING 0.500 0.500
LS 0.000 0.00
18,000.00000 0.500 9,000.00
0155 626-00000 *MOBILIZATION 0.500 0.500
LS 0.000 0.00
175,000.00000 0.500 87,500.00
0160 627-00001 *PAVEMENT MARKING PAINT 6.500 6.500
GAL 0.000 0.00
1,100.00000 6.500 7,150.00
0165 630-00000 *FLAGGING 2,553.000 2,553.000
HOUR 0.000 0.00

25.00000 2,553.000 63,825.00



CONTID: C15109 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 15109-BID ESTIMATE RUN 12/10/2007
PROJECT: BR 092A-019 ESTIMATE NO: 0008 21:18:46

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00007 *TRAFFIC CONTROL INSPECTION 99.000 99.000
DAY 0.000 0.00
155.00000 99.000 15,345.00
0175 630-00012 *TRAFFIC CONTROL MANAGEMENT 137.000 137.000
DAY 0.000 0.00
515.00000 137.000 70,555.00
0180 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.000 1.000
EACH 0.000 0.00
125.00000 1.000 125.00
0185 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.000 19.000
EACH 0.000 0.00
25.00000 19.000 475.00
0190 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.000 7.000
EACH 0.000 0.00
25.00000 7.000 175.00
0195 630-80359 *PORTABLE MESSAGE SIGN PANEL 292.000 292.000
DAY 0.000 0.00
65.00000 292.000 18,980.00
0200 630-80360 *DRUM CHANNELIZING DEVICE 38.000 24.000
EACH 14.000 350.00
25.00000 38.000 950.00
0205 630-80370 CONCRETE BARRIER (TEMPORARY) 216.000 168.000
LF 48.000 2,160.00
45.00000 216.000 9,720.00
0210 630-80380 *TRAFFIC CONE 45.000 35.000
EACH 10.000 65.00
6.50000 45.000 292.50
0215 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 2.000 2.000
LS 0.000 0.00
9,000.00000 2.000 18,000.00
0220 700-70010 F/A MINOR CONTRACT REVISIONS 7,761.420 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C15109 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15109-BID ESTIMATE RUN 12/10/2007
PROJECT: BR 092A-019 ESTIMATE NO: 0008 21:18:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0235 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70025 F/A QUALITY INCENTIVE PAYMENT 1,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0245 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70380 F/A EROSION CONTROL 3,000.000 471.860
F A 0.000 0.00
1.00000 471.860 471.86
0345 630-80348 CONSTRUCTION INFORMATION SIGN - WIDE LOAD RESTRICTION 2.000 0.000
EACH 2.000 806.40
403.20000 2.000 806.40
CAT 0200 CURRENT AMT $ 533,114.82 $ 4,771.40 8 521,825.26

CAT NO0300 STRUCTURES

0255 202-00400 REMOVAL OF BRIDGE 0.700 0.700
EACH 0.000 0.00
30,000.00000 0.700 21,000.00
0260 206-00000 STRUCTURE EXCAVATION 449.000 449.000
cY 0.000 0.00
50.00000 449.000 22,450.00
0265 206-00100 STRUCTURE BACKFILL (CLASS 1) 870.900 870.900
cy 0.000 0.00

65.00000 870.900 56,608.50
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PCN: 15109-BID ESTIMATE RUN 12/10/2007
PROJECT: BR 092A-019 ESTIMATE NO: 0008 21:18:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0270 206-01781 SHORING (AREA 1) 0.347 0.347
LS 0.000 0.00
30,000.00000 0.347 10,410.00
0275 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 1.000 5,000.00
5,000.00000 1.000 5,000.00
0280 250-00050 *MONITORING TECHNICIAN 2.000 0.000
HOUR 2.000 120.00
60.00000 2.000 120.00
0285 250-00110 *HEALTH AND SAFETY OFFICER 10.000 0.000
HOUR 10.000 850.00
85.00000 10.000 850.00
0290 250-00120 *MATERIAL SAMPLING AND DELIVERY 2.000 0.000
EACH 2.000 2,200.00
1,100.00000 2.000 2,200.00
0295 518-00106 WATERSTOP (6 INCH) 180.000 180.000
LF 0.000 0.00
18.00000 180.000 3,240.00
0300 601-03030 CONCRETE CLASS D (BOX CULVERT) 216.200 216.200
cy 0.000 0.00
680.00000 216.200 147,016.00
0305 601-03050 CONCRETE CLASS D (WALL) 151.400 151.400
cY 0.000 0.00
695.00000 151.400 105,223.00
0310 602-00000 REINFORCING STEEL 41,925.000 41,925.000
1B 0.000 0.00
1.00000 41,925.000 41,925.00
0310 MATERIAL ALLOWANCE STOCKPILE PMT REBAR 7,212.000
LB -7,212.000 -2,956.92
0.41000 0.000 0.00
0315 625-00000 *CONSTRUCTION SURVEYING 0.500 0.500
LS 0.000 0.00
18,000.00000 0.500 9,000.00
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PCN: 15109-BID ESTIMATE RUN 12/10/2007
PROJECT: BR 092A-019 ESTIMATE NO: 0008 21:18:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0320 626-00000 *MOBILIZATION 0.500 0.500
LS 0.000 0.00
175,000.00000 0.500 87,500.00
0340 900-00006 ADDED ITEM (DOLLAR)/ VALUE ENGINEERING INCENTIVE 27,713.000 0.000
DOL 27,713.000 27,713.00
1.00000 27,713.000 27,713.00
CAT 0300 CURRENT AMT $ 540,255.50 $ 32,926.08 $ 540,255.50

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0325 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
13,500.00000 1.000 13,500.00
0330 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,200.00000 1.000 14,200.00
0335 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,530.00000 1.000 1,530.00
CAT 0400 CURRENT AMT $ 29,230.00 $ 0.00$ 29,230.00

PROJECT TOTAL CURRENT AMT § 1,102,600.32 $ 37,697.48 $ 1,091,310.76



